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CCR No. 97-0665 Logged Date 4 / 2 8 / 9 7 Rev. - Request Type CCR

Priority Routine Urgent X Emergency Affected Release B0, B1 Change Class I I

Title (description) Links update and modifications to release B RbR IMS-0140.

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC-96-0561

RTM Change X Start New Baseline

Problem

〈 Requirement  and/or link modifications are needed for B0 validation and/or compliance of release B TAM(s)
and/or DID 304 rejection letter comments.

〈 This CCR removes links from RbR IMS-0140#B to S-DMS-30910, S-DMS-30920, S-DMS-30930, S-DMS-
30940, S-DSS-01405, S-DSS-01410, S-DSS-01420, S-DSS-01430. As a result of this link deletion DSS L4
requirements S-DSS-01405/01410/01420/01430 become orphan.

Proposed Solution
〈 Requirement and/or link modifications and/or release attribute changes are made as warranted. For  non-allowable

attribute values use: `unverified`  for acceptance and system verification status (RBRs); ‘unverified ’for verification
status (L4s) ; and `approved ` for L4 status. Data reflects RTM 4/18/97.

〈 DSS needs to provide an RTM CCR to handle the above orphan L4 requirements.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng X FOS M&O

Procurement QO x Rel. Dev X Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng X Sys Verf
Acpt

X

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator Ali Rezaiyan (signed)   Ali Rezaiyan    4/28/97
Signature Date

Office SMO Office Manager (signed)    Edward Nicosia for F. Davarya     4/28/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)   Joe Guzek     5/12/97
Signature Date

CM01OC96  ECS


